

PROJECT TITLE: Quiz Game

COURSE: Software Development

PROGRAMMING LANGUAGE: C++

STORAGE METHOD: File Handling (No Database)

10-WEEK DEVELOPMENT SCHEDULE

Week 1: Project Planning and Requirement Analysis

Tasks:

- Define project objectives and scope
- Identify system requirements
- Prepare feature list
- Design overall project workflow
- Create project repository

Deliverable:

- Project proposal
- Requirement specification document
- Project workflow design

Week 2: Software Design and User Interface

Tasks:

- Design main menu interface
- Design quiz question screen
- Design result display screen
- Create software structure diagram

Deliverable:

- Basic software interface design

Week 3: Main Menu Module Development

Tasks:

- Develop main menu
- Add Start Quiz option
- Add Exit option • Implement menu navigation

Deliverable:

- Functional main menu module

Week 4: Question Management Module

Tasks:

- Create question bank
- Store questions using file handling
- Display questions with multiple options
- Validate question data

Deliverable:

- Functional question management system

Week 5: Quiz Gameplay Module

Tasks:

- Implement answer selection feature
- Check correct and incorrect answers
- Display next question automatically
- Control quiz flow

Deliverable:

- Functional quiz gameplay system

Week 6: Scoring System Development

Tasks:

- Calculate user score
- Update score after each correct answer
- Track quiz performance
- Display current score

Deliverable:

- Complete scoring system

Week 7: Result Management Module

Tasks:

- Display final score
- Show correct and incorrect answer count
- Generate result summary
- Save results to file

Deliverable:

- Functional result management system

Week 8: File Handling Integration

Tasks:

- Save quiz questions in files
- Load questions automatically
- Save user scores
- Ensure data persistence without database

Deliverable:

- File-based storage system

Week 9: Testing and User Interface Enhancement

Tasks:

- Improve software design
- Add error handling
- Optimize performance • Perform module testing

Deliverable:

- Enhanced quiz game software

Week 10: Final Testing, Documentation and Deployment

Tasks:

- Perform complete system testing
- Fix bugs and errors
- Prepare project documentation
- Finalize presentation materials
- Submit final project

Deliverable:

- Complete Quiz Game Software
- Project documentation
- Final presentation